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Big Picture Overview
2009

• October: agreement o
n

draft basin/ jurisdiction target loads;

EPA publishes implementation plan guidance

• November: states start development o
f

local allocations and

draft watershed implementation plans

• December: turn focus towards sediment allocations

2010

• March: Jurisdictions share preliminary draft implementation

plans with EPA

• April: PSC review/ approval o
f

draft Bay TMDL

• May: EC announcement o
f

public review

• June-Sept: Bay TMDL public review/ public meetings

• Oct: responses to public comments

• Nov: PSC review/ approval o
f

draft final Bay TMDL

• Dec: EPA publication o
f

final Bay TMDL
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Bay TMDL Schedule: 2009

• October
– PSC agreement o

n basin/ jurisdiction target loads

– Work with Virginia o
n James River chlorophyll a criteria- based

allocations

– WQGIT conference calls:

• Review/ approval o
f

cross walk between consent decrees and 2008

li
s
t

o
f

impaired tidal waters

• Approve exact changes to b
e incorporated into the Phase 5.3

watershed model

• Review o
f

Bay TMDL documentation outline and assignments

• November
– Initiate Bay TMDL public meetings across the watershed

– Turn focus towards development o
f

the sediment allocations

– WQGIT conference call:

• Jurisdictions’presentations o
n approaches taken to develop more

detailed local allocations

• December
– Complete Phase 5.3 WSM calibration

– WQGIT conference call:
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Bay TMDL Schedule: 2010

• January

–PSC meeting:

• Review o
f

jurisdictions’progress o
n implementation plan

development, latest insights into the sediment allocations

–Complete recalibration o
f

Bay WQ/ sediment transport

model w
/

5.3 inputs

–WQGIT conference call:

• Review feedback from Bay TMDL public meetings

• Review/ approve Phase 5.3 watershed model calibration

• Review latest sediment allocation findings and implications

• February

–WQGIT conference call:

• Review/ approve Bay WQ/ sediment transport model calibrated

with Phase 5.3 watershed model outputs

• Narrow down o
n preliminary sediment allocation findings and

implications
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Bay TMDL Schedule: 2010

• March
–Jurisdictions share preliminary draft implementation

plans with EPA
–WQGIT meeting:

• Review/ agree o
n

a
ll

draft components o
f

the Bay TMDL
• Reach agreement o

n

draft sediment allocations

• April

–Run agreed to revisions tojurisdictions’allocations/implementation plans through Phase 5.3

WSM and Bay WQ/ sediment transport model

–PSC meeting:

• Review/ approve/ request specific changes to the draft

components o
f

the Bay TMDL and supporting documentation

• Review/ approval o
f

the draft sediment allocations

–WQGIT conference call:

• Respond to PSC comments/ direction o
n

draft Bay TMDL prior to

public review
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Bay TMDL Schedule: 2010

• May
–Run PSC requested revisions tojurisdictions’allocations/implementation plans through Phase 5.3 WSM

and Bay WQ/ sediment transport model

–Chesapeake Executive Council meeting

• Announce forthcoming public review o
f

Bay TMDL

–Second federal register notice published

–WQGIT conference call:

• Review/ approve public meeting messages, presentations, formats

• Review/ approve

a
ll the draft Bay TMDL and supporting components

• June
–Release Bay TMDL

fo
r

90-day public review; Bay TMDL
public meetings

–WQGIT conference call:

• Agree o
n assignments/ process/ schedule fo
r

responding to public

comments
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Bay TMDL Schedule: 2010

• July

–Bay TMDL 90-day public review continued

–Bay TMDL public meetings

• August
–Bay TMDL 90-day public review continued

–Bay TMDL public meetings

–Begin process o
f

responding to public comments

• September
–Bay TMDL 90-day public review continued

–Bay TMDL public meetings

–Continue process o
f

responding to public comments

–WQGIT conference call:

• Review/ agree to initial set o
f

responses to public comments
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Bay TMDL Schedule: 2010
• October

– Complete process o
f

responding to public comments

– WQGIT meeting:

• Review/ reach agreement o
n responses to public comments and

corresponding changes to the Bay TMDLs

• Review/ approve

a
ll the draft Bay TMDL and supporting documentation

• November

– Conduct model runs confirming the changes to the allocations achieve

the states’WQS in each impaired Bay segment

– PSC meeting:

• Review/ approve

a
ll the draft final Bay TMDL and supporting documentation

– WQGIT conference call:

• Respond to PSC decisions/ requested actions o
n the draft final Bay TMDL

• Agree o
n

final changes to draft final Bay TMDL a
s needed

• December

– Final Bay TMDL document published b
y EPA
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Decisions Requested
1
)

Approval o
f

the proposed October 2009-December

2010 Bay TMDL schedule.

2
)

Approval o
f

the key decision points b
y the WQGIT

and the PSC.

3
)

Agreement o
n what to present to the PSC a
t

the

October 2
3 meeting in terms o
f

the Bay TMDL
schedule.


